



12-0152/11-083	Procurement of Fuel Supply for use in the Implementation of ALS Program	ALS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/23/20	N/A	N/A	12/23/20	12/29/20	-	-	-	GoP	100,000.00	100,000.00	0.00	93,600.00	93,600.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	23/11/2020	N/A	N/A	N/A	For confirmation of P.O. and on-going delivery.		
12-0127/12-120	Procurement of Disinfecting Materials for Schools Division Office	Division Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/28/20	N/A	N/A	12/28/20	12/29/20	-	-	-	GoP	63,000.00	63,000.00	0.00	31,050.00	31,050.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0131/11-084	Procurement of Paraphernalia in support for the minimum health standards component of Basic Education-Learning Continuity Plan (BE-LCP)	SOOD-H&N	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/28/20	N/A	N/A	12/28/20	12/29/20	-	-	-	GoP	440,000.00	440,000.00	0.00	295,600.00	295,600.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0115/10-065	Labor Services for the Transfer of CCTV Digital Video Recorder (DVR)	ITO	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/14/20	N/A	N/A	12/14/20	12/29/20	-	-	-	GoP	6,000.00	6,000.00	0.00	6,000.00	6,000.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	05/10/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0154/09-047	Supplies for Diges South District	CD / South District Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11/26/20	N/A	N/A	11/26/20	12/29/20	-	-	-	GoP	6,880.00	6,880.00	0.00	1,836.00	1,836.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	11/10/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0022/10-078	Supplies for the Reproduction of Modules	CD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	11/18/20	N/A	N/A	11/18/20	12/2/20	12/21/20	-	-	-	GoP	79,800.00	79,800.00	0.00	48,720.00	48,720.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	10/11/2020	N/A	N/A	N/A	Undelivered	
20-08-036	Upgrading of Electrical System at Masi NIS	Masi NIS	YES	Competitive Bidding	07/10/2020	10/14-21/2020	20/10/2020	03/11/2020	03/11/2020	19/11/2020	19/11/2020	20/11/2020	01/12/2020	04/12/2020	-	-	-	GoP	1,297,472.16	0.00	1,297,472.16	1,292,395.71	0.00	1,292,395.71	BSP, COA, GSP, DPWH & PTA	13/10/2020	13/10/2020	13/10/2020	13/10/2020	13/10/2020	-	NTP for confirmation by the winning bidder	
20-08-037	Repair and Rehabilitation of School Buildings: 5 Classrooms at Ruparan ES and 3 Classrooms at Bagumbuhay ES	Ruparan ES & Bagumbuhay ES	YES	Competitive Bidding	20/08/2020	9/7-15/20	14/09/2020	28/09/2020	28/09/2020	9/29/20 - 10/9/2020	10/16/20 - 10/28/2020	29/10/2020	01/11/2020	04/12/2020	14/12/2020	-	-	-	GoP	2,722,599.97	0.00	2,722,599.97	2,671,073.21	0.00	2,671,073.21	BSP, COA, GSP, DPWH & PTA	07/09/2020	07/09/2020	07/09/2020	07/09/2020	07/09/2020	-	Project on-going
20-09-056	Reproduction of Locally Made Learning Materials/Activity Sheets for the Second Quarter	Division Office CD-LRMDs	NO	Competitive Bidding	23/09/2020	9/25/20 - 10/2/20	01/10/2020	15/10/2020	15/10/2020	16/10/2020	10/19/20 - 11/3/20	04/11/2020	06/11/2020	19/11/2020	19/11/2020	-	-	-	GoP	24,102,808.00	24,102,808.00	0.00	16,871,965.00	16,871,965.00	0.00	BSP, COA, GSP, DTI & PTA	28/09/2020	28/09/2020	28/09/2020	28/09/2020	28/09/2020	-	For complete delivery.
20-10-069	Procurement of Security Services for District Schools Division Office of Diges City for 2021	Division Office	NO	Competitive Bidding	29/10/2020	11/5-12/20	11/11/2020	25/11/2020	25/11/2020	02/12/2020	02/12/2020	02/12/2020	14/12/2020	21/12/2020	28/12/2020	-	-	-	GoP	684,000.00	684,000.00	0.00	633,695.40	633,695.40	0.00	BSP, COA, GSP, DTI & PTA	10/11/2020	10/11/2020	10/11/2020	10/11/2020	10/11/2020	-	For year 2021
20-10-073	Procurement of Food Supplies for the Implementation of School-Based Feeding Program SY 2020-2021 Lot 1	SOOD-H&N	NO	Competitive Bidding	02/12/2020	12/9-16/20	15/12/2020	28/12/2020	28/12/2020	29/12/2020	29/12/2020	30/12/2020	30/12/2020	31/12/2020	-	-	-	GoP	1,430,488.00	1,430,488.00	0.00	1,316,400.00	1,316,400.00	0.00	BSP, COA, GSP, DTI & PTA	14/12/2020	14/12/2020	14/12/2020	14/12/2020	14/12/2020	-	NTP for confirmation by the winning bidder	
20-10-073	Procurement of Food Supplies for the Implementation of School-Based Feeding Program SY 2020-2021 Lot 2	SOOD-H&N	NO	Competitive Bidding	02/12/2020	12/9-16/20	15/12/2020	28/12/2020	28/12/2020	29/12/2020	29/12/2020	29/12/2020	30/12/2020	31/12/2020	-	-	-	GoP	1,544,576.00	1,544,576.00	0.00	1,281,296.00	1,281,296.00	0.00	BSP, COA, GSP, DTI & PTA	14/12/2020	14/12/2020	14/12/2020	14/12/2020	14/12/2020	-	NTP for confirmation by the winning bidder	
20-12-115	Procurement of Supplies for the Printing of Locally Developed Learning Materials/Activity Sheets	CD-LRMDs	NO	Competitive Bidding	02/12/2020	12/9-16/20	15/12/2020	28/12/2020	28/12/2020	29/12/2020	29/12/2020	29/12/2020	30/12/2020	31/12/2020	-	-	-	GoP	1,848,494.68	1,848,494.68	0.00	1,757,600.00	1,757,600.00	0.00	BSP, COA, GSP, DTI & PTA	14/12/2020	14/12/2020	14/12/2020	14/12/2020	14/12/2020	-	NTP for confirmation by the winning bidder	
12-0130/10-073	Procurement of Supplies for the Implementation of School-Based Feeding Program SY 2020-2021	SOOD-H&N	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/23/20	N/A	N/A	12/23/20	12/29/20	-	-	-	GoP	176,500.00	176,500.00	0.00	85,380.00	85,380.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	07/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0119/12-115	Procurement of Supplies for the Reproduction of Learning Materials	CD-LRMDs	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/21/20	N/A	N/A	12/21/20	12/29/20	-	-	-	GoP	2,758,700.00	2,758,700.00	0.00	2,126,566.00	2,126,566.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0143/12-107	Supplies and Materials for the Development and Reproduction of Madrasah - ALIVE Worksheets	CD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/29/20	N/A	N/A	12/29/20	12/29/20	-	-	-	GoP	133,700.00	133,700.00	0.00	86,415.00	86,415.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0126/12-101	Supplies and Materials for the Development and Reproduction of Madrasah - ALIVE Worksheets	CD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/23/20	N/A	N/A	12/23/20	12/29/20	-	-	-	GoP	15,909.00	15,909.00	0.00	13,704.00	13,704.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0124/12-119	Supplies for Diges South District	CD / South District Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/28/20	N/A	N/A	12/28/20	12/29/20	-	-	-	GoP	2,420.00	2,420.00	0.00	1,341.90	1,341.90	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0125/12-119	Supplies for Diges South District	CD / South District Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/28/20	N/A	N/A	12/28/20	12/29/20	-	-	-	GoP	3,200.00	3,200.00	0.00	1,950.00	1,950.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	18/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0148/11-083	Supplies and Materials for the Alternative Learning System Program Implementation	ALS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/14/20	N/A	N/A	12/14/20	12/29/20	-	-	-	GoP	72,000.00	72,000.00	0.00	72,000.00	72,000.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	23/11/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
12-0116/10-070	Supplies for the New Normal School and Community Partners Recognition	SOOD-SocMtb	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	12/14/20	N/A	N/A	12/14/20	12/29/20	-	-	-	GoP	33,699.00	33,699.00	0.00	17,730.00	17,730.00	0.00	BSP, COA, GSP, DTI & PTA	N/A	N/A	07/12/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
11-082/09-058	Labor Services for the Repair/Extension and Installation of CR with fixtures at the SDS Office	SDS Office	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	11/11/2020	N/A	N/A	11/11/2020	24/11/2020	-	-	-	-	GoP	60,500.00	60,500.00	0.00	59,500.00	59,500.00	0.00	COA, GSP, BSP, PTA & DTI	N/A	N/A	05/10/2020	N/A	N/A	N/A	For confirmation of P.O. and delivery.		
08-0023/08-042	Procurement of Pasteurized Milk for the Implementation of the School-Based Feeding Program - Milk Feeding Component FY 2020 for 20 Feeding Days	SOOD-H&N	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/02/2020	25/08/2020	14/09/2020	N/A	-	-	GoP	876,139.00	876,139.00	0.00	876,139.00	876,139.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Process on-going by NDA	
12-0083/10-073	Procurement of Pasteurized Milk for the Implementation of the School-Based Feeding Program - Milk Feeding Component FY 2020 for 20 Feeding Days	SOOD-H&N	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	09/02/2020	11/12/20	-	-	-	GoP	4,028,184.00	4,028,184.00	0.00	4,028,184.00	4,028,184.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	On-going liquidation on the first batch		
Total Allotted Budget of On-going Procurement Activities																		44,956,000.07															

Prepared by:

PETER JASON C. SENARILLOS
 BAC Secretary

Recommended for Approval by:

BASILIO R. MANA-AY, Jr., Ed.D.
 BAC Chairperson

APPROVED:

CRISTY C. EPE
 Head of the Procuring Entity